

Construction of Jakarta`s monorail project delayed againANTARAJakarta (ANTARA News) - PT Jakarta Monorail (JM) said construction of monorail project in Jakarta has been delayed again over cost of pillars supporting the rails being not yet settled with state construction company PT Adhi Karya . PT Adhi Karya ...y más »

**Leer más:** [Antara: Google Noticias](#)